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Re: May 2006 Monthly Status Report, Gulfco Marine Maintenance Site, Freeport, Texas 

Dear Mr. Miller: 

Pursuant to Section XII, Paragraph 53 of the modified Unilateral Administrative Order 
(UAO) for the above-referenced Site, Pastor, Behling & Wheeler, LLC (PBW) has prepared this 
monthly status report on behalf of LDL Coastal Limited LP (LDL), Chromalloy American 
Corporation (Chromalloy) and The Dow Chemical Company (Dow) (collectively referred to as 
Respondents in the UAO and the Statement of Work (SOW) attached thereto). As discussed in 
our telephone conversation on August 2, 2005, monthly status reports for a given month will be 
submitted by the 15~ '  of the following month as required in Paragraph 53 of the UAO, rather than 
by the 1 otll of the following month as indicated in Appendix I of the UAO. In accordance with 
the UAO requirements this report addresses the topics listed below: 

1. Actions which have been taken toward achieving compliance with the UAO during 
the previous month - The following actions were taken during the previous month: 

Obtained the remaining outstanding access agreements for properties 
immediately adjacent to the north and northeast of the Site (relative to Site 
property north of Marlin Avenue) and west of the Site (relative to Site property 
south of Marlin Avenue) (UAO Paragraph 72). 

Remedial InvestigationlFeasibility Study (RVFS) Work Plan and Sampling and 
Analysis Plan (SAP) were approved on May 4, 2006, contingent on replacement 
pages for the W F S  Work Plan and SAP that were submitted to the EPA on May 
16, 2006. 

2. Results of sampling, tests, modeling and all other data (including raw data) received 
or generated by or on behalf of Respondents during the previous month - No data 
were received or generated during the previous month. 
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3. Actions, data and plans which are scheduled for the next two months and other 
information relating to the prowess of work - The following actions are planned for 
the next two months: 

Upgrade the existing fencing system at the Site south of Marlin Avenue, planned 
for the week of June 19,2006. 

Initiation of W F S  site characterization activities (SOW Paragraphs 34 through 
36) detailed under Task 6 of the RVFS Work Plan (weather permitting): 
o Subtask 6.1 - Former impoundment cap evaluation activities are planned for 

July 2006; 
o Subtask 6.2 - Surface geophysical survey is planned for the week cf June 26: 

2006; 
o Subtask 6.3 - Soil sampling activities are planned for July 2006; 
o Subtask 6.4 -Water well survey is planned for July 2006; 
o Subtask 6.5 - Groundwater investigation activities are planned for July and 

August 2006; and 
o Subtask 6.6 and 6.7 - Surface water and sediment sampling of the 

Intracoastal Waterway (including background samples) is planned for the 
week of June 19, 2006; on-siteloff-site surface water and sediment sampling 
is planned for July 2006. 

4. Information regarding percentage of completion, all delays encountered or 
anticipated that may affect the future schedule for completion of the work required, 
and efforts made to mitigate those delays or anticipated delays - The scope of 
activities to be performed as part of the RVFS will be initiated in late June and early 
July. At this time, no delays in the general schedule listed above are anticipated. 
However, the schedule for site characterization activities will be dependent on 
weather conditions at the Site. 

Thank you for the opportunity to submit this status report. Should you have any 
questions, do not hesitate to contact me. 

Sincerely, 

PASTOR, BEHLING & WHEELER, LLC 

Eric F. Pastor, P.E. 
Principal Engineer 

cc: Mr. Brent Murray - Sequa Corporation 
Mr. Rob Rouse - The Dow Chemical Company 
Mr. Allen Daniels - LDL Coastal Limited, LP 
Mr. F. William Mahley - Strasburger & Price, LLP 
Mr. James C. Morris I11 - Thompson & Knight, LLP 
Ms. Elizabeth Webb - Thompson & Knight, LLP 
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